
2001 BASELINE - REPRICING TO BRING D&D MODEL FROM FY00 DOLLARS TO FY01 DOLLARS
FACILITY:     324

D&D MODEL:  Contaminated Building  >30,000 GSF

ERC LABOR

IN BASELINE DATABASE 16,750                  ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
+ 2,928                    ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1

19,678                  TOTAL ERC HOURS

1,323,921$           ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
SEE NOTE 1 X 1.2238 DD FACTOR (2000 DD AT THE TIME THE MODELS WERE RUN)

X 1.0393 G&A FACTOR (2000 G&A AT THE TIME THE MODELS WERE RUN)
1,683,889$           TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (FULLY BURDENED)

IN BASELINE DATABASE
CALC BY BASELINE DATABASE

1,683,889$           TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (FULLY BURDENED)
X 1.0169 LABOR FACTOR TO BRING 2000 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED) 

1,712,347$           TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

ERC EQUIPMENT / MATERIAL/UNIT

711,375$              ERC EQUIPMENT @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
72,145$                ERC MATERIAL @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)

+ 134,219$              ERC UNIT/OTHER @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
917,739$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2000 DOLLARS (BASE, EXCLUDES BURDENS)

917,739$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2000 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.026 ESCALATION FACTOR TO BRING 2000 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE 941,600$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

941,600$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

1,179,539$           TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)

SUBCONTRACT

-$                      ERC SUBCONTRACT @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR/SUBCONTRACTOR)
IN BASELINE DATABASE X 1.026 ESCALATION FACTOR TO BRING 2000 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE -$                      TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

-$                      TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

-$                      TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)

TOTAL

1,712,347$           TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
1,179,539$           TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)

-$                      TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
2,891,885$           TOTAL (INCLUDES BURDENS)

TYPICALLY CONTINGENCY IS NOT 2,891,885$           TOTAL (INCLUDES BURDENS)
CALCULATED BY THE MODEL + 315,215$              CONTINGENCY    @ 10.9% PER BHI CONTG. EVALUATION
BUT IS CALCULATED IN THE 3,207,101$           TOTAL (INCLUDES BURDENS AND CONTINGENCY)
BASELINE DATABASE

NOTES

1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS 
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS.  THE ESTIMATING WAGE RATE IS THE FULLY 
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR).  WHEN MCACES FACTORS IN DD AND G&A THE ERC 
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST.  THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM) 
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR.  WITH THE FULLY LOADED LABOR IN THE 
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS, 
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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